COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 03/ 2013

ESTI MATE SUMVARY 08:57: 33
CONTI D C19311 ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 19311-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 29.0 DAYS TI VE ALLOW 34 WORK DAYS
|-70 CH P SEAL STATELI NE TO MACK PERCENT TIME:  85.29 ORI G TI VE ALLOW 30 WORK DAYS
PROJECT NO | MD701- 219
|-70 CH P SEAL STATELI NE TO MACK
NAME OF ROAD: 070A
PRQJECT COUNTI ES: VESA
CONTRACTOR:
CLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 10/ 03/ 2013 DATE TI ME STARTED 04/ 22/ 2013
2273 R VER ROAD DATE LET 03/ 07/ 2013 DATE WORK BEGAN 04/ 22/ 2013
DATE AWARDED 03/ 12/ 2013 DATE TI ME STOPPED 06/ 17/2013
DATE CONTRACT EXECUTED 03/ 25/ 2013 DATE ACCEPTED 06/ 17/ 2013
GRAND JUNCTI ON CcO 81505 970 243 4900 DATE NOTI CE TO PROCEED 04/ 22/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 324, 632. 60 PARTI Cl PATI NG $ 1,324,632.60 $ 0.00
AWARD PRQJECT AMT: $ 1,389, 431.70 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 1, 324, 632. 60 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 324, 632. 60 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 20, 841. 48
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 324, 632. 60 20, 841. 48
LI QU DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 324, 632. 60 20, 841. 48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 20, 841. 48

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19311 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19311-BID ESTI MATE RUN 10/ 03/ 2013
PRQJECT: | MD701- 219 ESTI MATE NO 0003 08:57: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-01500 Bl adi ng 30. 000 30. 000
HOUR 0. 000 0. 00
200. 00000 30. 000 6, 000. 00
0010 408- 01000 *Hot Poured Joint and Crack Seal ant 32.880 32. 880
TON 0. 000 0. 00
3, 000. 00000 32. 880 98, 640. 00
0015 409-01015 *Cover Coat Material (Type I) 633, 663. 000 633, 663. 000
SY 0. 000 0. 00
0. 45000 633, 663. 000 285, 148. 35
0020 411-10217 Emul sified Asphalt (CRS- 2P) 1, 052. 210 1, 052. 210
TON 0. 000 0. 00
570. 00000 1, 052. 210 599, 759. 70
0025 614-72875 *Loop Detector Wre 0. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0030 614- 73005 *Piezo (Electric) (Cass Il) 4. 000 4.000
EACH 0. 000 0. 00
1, 800. 00000 4.000 7,200. 00
0035 614-80006 *Surface Condition Analyzer 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0040 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
86, 500. 00000 1. 000 86, 500. 00
0045 627-00005 *Epoxy Pavement MarKking 2,122.000 2,122. 000
GAL 0. 000 0. 00
60. 00000 2,122.000 127, 320. 00
0050 627- 00030 Rai sed Pavenent Marker (Tenporary) 7,887.000 7,887.000
EACH 0. 000 0. 00
0. 45000 7,887.000 3,549. 15
0055 627-30410 *Preformed Thernopl astic Pavenment Marking (Xwal k- St op 1, 432. 000 1, 432. 000
Li ne
) SF 0. 000 0. 00

9. 50000 1, 432. 000 13, 604. 00



CONTI D C19311 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19311-BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: | MD701- 219 ESTI MATE NO 0003 08:57: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 630- 00000 *Fl aggi ng 608. 000 608. 000
HOUR 0. 000 0. 00
20. 00000 608. 000 12, 160. 00
0065 630- 00007 *Traffic Control Inspection 15. 000 15. 000
DAY 0. 000 0. 00
200. 00000 15. 000 3, 000. 00
0070 630-00012 *Traffic Control Managenent 37.000 37.000
DAY 0. 000 0. 00
700. 00000 37.000 25, 900. 00
0075 630-80341 *Construction Traffic Sign (Panel Size A) 23. 000 23. 000
EACH 0. 000 0. 00
50. 00000 23. 000 1, 150. 00
0080 630-80342 *Construction Traffic Sign (Panel Size B) 124. 000 124. 000
EACH 0. 000 0. 00
55. 00000 124. 000 6, 820. 00
0085 630-80343 *Construction Traffic Sign (Panel Size C 9. 000 9. 000
EACH 0. 000 0. 00
60. 00000 9. 000 540. 00
0090 630-80344 *Construction Traffic Sign (Special) 133. 000 133. 000
SF 0. 000 0. 00
20. 00000 133. 000 2, 660. 00
0095 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
yee) EACH 0. 000 0. 00
900. 00000 2.000 1, 800. 00
0100 630- 80359 *Portabl e Message Sign Panel 127. 000 127.000
DAY 0. 000 0. 00
35. 00000 127. 000 4,445, 00
0105 630-80360 *Dr um Channel i zi ng Devi ce 76. 000 76. 000
EACH 0. 000 0. 00
20. 00000 76. 000 1, 520. 00
0110 630-80390 *Channel i zi ng Device (Special) 795. 000 795. 000
EACH 0. 000 0. 00
20. 00000 795. 000 15, 900. 00



CONTI D C19311 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19311-BI D ESTI MATE RUN 10/ 03/ 2013
PRQJECT: | MD701- 219 ESTI MATE NO 0003 08:57: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-85041 *Mobi | e Attenuator 19. 000 19. 000
DAY 0. 000 0. 00
500. 00000 19. 000 9, 500. 00
0120 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 613-00200 2 In Elec Cond 140. 000 140. 000
LF 0. 000 0. 00
13. 71000 140. 000 1, 919. 40
0150 900- 00014 Added Item (Lunp Sun)/ Cbliterate Thernopl astic 1. 000 1. 000
Pavenent Mar ki ngs
LS 0. 000 0. 00
596. 00000 1. 000 596. 00
CAT 0200 CURRENT AMI  $ 1,323,631.609% 0.00$ 1, 323,631.60
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0135 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
1. 00000 1. 000 1.00
0140 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI $ 1,001.00 $ 0.00% 1, 001. 00
PRQIECT TOTAL CURRENT AMI $ 1,324,632.60% 0.00$ 1, 324,632.60



